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Project:
MassDOT Contract: 68025
Roadway Reconstruction and Related Work (Including
Bridge Construction and Traffic Signals) on a Section
of Route 18 (JFK Highway)
Date of Meeting: Agenda:
Thursday, May 03, 2012 1. Contractor's Schedule Update
2. Utility Coordination
Place:

New Bedford Waste Water Treatment Plant =P lklos Cililleues

4. Design Issues/RFl's

5. Submittals

Subject:
6. New ltems
Bi-weekly Progress Meeting
Next Meeting

Thursday, May 17, 2012

Purpose:

To review construction progress, status,
coordination and potential issues.
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Date and Time: iThursday, April 19, 2012 Location: :New Bedford
: Wastewater Treatment
Subject: iBi-weekly Progress Meeting No. 27 Minutes ; Contract: iMassDOT Rte 18
Reconstruction

Attendees:

027-1 Discussed upcoming schedule and the future traffic shifts required

to construct the intersections. AA Will open

NStar Gas has started the gas main relocation on Walnut St.
NStar stated work would take approximately 22 working days to

complete. NStar/DOT open

____________ 027-1 _ iThe recent TMP plans drafted by AECOM have been forwarded to

DOT for comments. AA Will is requesting pricing from Dagle
Electrical. City DPF is checking on availability of used equipment
to accomodate the temp signals. Implementation is scheduled
within 2 weeks pending approval and configuration will be in place
for approx. 8 weeks.

AA Will open
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Design Issues/ RFI's

= o o RF| 023R1 - CB20 conflict on Walnut St was answered but a
grading and curb layout plan is required to complete the work.
AECOM open
............ 027-2  iRF1 020 - Chain Link Fence at Pump Station. Awaiting RFI
Tenpies. AECOM/DPI open
_____________ 027-3  iRFI 045 and 046 - Front Street Drainage conflicts. Response to
RF| 045 was received on 4-18-12. Awaiting RFI 046. AA Will
AECOM n
provided revised spot grades on 5-2-12. s
............. 027-4  RFI 049 - Grading conflicts at RT 18 Northbound and Elm Street.
Response was received on 4-18-12. AA Will open
............. 027-5  iSEE UPDATED RFI LOG ATTACHED
Notes:
ITEM NO. Description Action | Reg'd | Status
Mtg - Item | Date
Outstanding Submittals
_____________ 026-1  :Mast arm foundations submittal was resubmitted on 4-18-12 for .
approval. Awaiting response.
AECOM open
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I8 Nstar Gas is currently delaying the restoration at Walnut Street.
Nstar mobilized on 4-17-12 to Walnut St and their tentative
completion is approximately 22 days. Walnut Street must be open Nstar/DOT open
during reconstruction of Union Street.
_____________ 028-2  :MSE wall installation is on hold pending approval of block.
AA Will/DOT open
_____________ 028-3  :When can we expect payment on 12" sewer change order.
DOT open
_____________ 028-4  :A. A Will has not been funded for City Estimate #1 dated 12-17-
2
11. When can we expect payment~ DPI open
50280 A. A. Will is scheduled to pave the new entrance to the State Pier
and this new entrance will be used while construction at the old Al open

entrance take place. Need RFI 053 response.




MassDOT Contract 68025

Date

Roadway Reconstruction and Related Work (Including Bridge Construction and Traffic Signals) on a Section of Route 18 (JFK Highway)

Meeting Minutes Sign-In

NAME COMPANY PHONE E-MAIL ADDRESS
: ™S
Mike Rennie M AA Will 617-592-4903 mrennie@aawill.com
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MassDOT Contract No. 68025

Roadway Reconstruction and Related Work (including Bridge Construction and Traffic

Signals on a Section of Route 18 (JFK Highway)

RFI # Description Date Sent To Response Date
1|Bluestone Pavers 04/13/11|Mark King 04/27111
2|Channelizers 04/11/11 |Mark King 04/15/11
3|Crossovers 04/14/11 [Mark King 04/25/11
4|Rebar Questions 05/24/11 |Mark King 07/12111
5|Keystone Walls 05/25/11 |Mark King 07/14/11
6 |Precast Clarification 05/27/11 |Mark King 06/09/11
7|Misc Metals Railings 06/09/11 [Mark King 06/17/11
8|Ramp A Qty 06/15/11 [Mark King 07/05/11
8.1|Ramp A Limits 07/08/11 |Mark King

9|Railings 06/16/11 |W. Turner 07/15/11
10|CB Conflicts 07/18/11 |Mark King 07/19/11
11|Railings 07/25/11 |W. Turner 07/25/11
12|Railings 08/09/11 |Mark King 08/15/11
13|LRW Conflicts 08/05/11 |Mark King 08/15/11
14|12in Waterline 08/09/11 [Mark King 08/22/11
15|Mast Arm 08/10/11|Kathy Schaeffer 04/18/12
16|Surcharge 08/18/11 |W. Turner 08/25/11
17|CSlI Confilicts 09/06/11 [Mark King 09/28/11
18|Surcharge 08/18/11|W. Turner 09/01/11
19|Sewer Invert Conflicts 09/06/11 [Mark King 09/21/11
20|CLF at Pump Station 09/16/11 [Mark King
21|Grading at Walnut St 09/19/11 [Mark King 10/05/11
22|Full Depth Limits 09/23/12 [Mark King 10/19/11
23|CB Conflicts 11/08/11|Mark King 12/11/11
24 |Brick Sidewalk (NIC) 10/18/11|Mark King N/A
25|Light Base Conflicts (revised) 11/08/11|Mark King 01/04/12
26|10in Sewer Service 11/15/11 |Mark King 11/16/11
27 |West Slope 115-118 11/19/11|Mark King N/A
28|Sewer Adjustments 11/21/11|Mark King
29|CB100 Modification (not used) Mark King N/A
30|Pier 1 Drilled Shaft 11/28/11|W. Turner 11/29/11
31|Double Face Barrier 11/30/11 |Mark King 12/09/11
32|Drilled Shaft at North Abutment 12/13/11|W. Turner 12/13/11
33|Guard Rail @ Front St 12/21/11|Mark King N/A
34 |Steel Angle - Bridge 01/05/12|Mark King 01/12/12
35|Steel Plates 01/09/12|W. Turner 01/18/12
36|CB's on Crash Wall 01/10/12|Mark King 01/25/12
37|Sole Plates W Abut 01/10/12|W. Turner 01/25/12
38|Drilled Shaft N2 01/10/12|W. Turner 01/11/12
39|Rebar Detail 01/23/12|Mark King 02/16/12
40|Drilled Shaft S3 02/14/12|W. Turner 02/15/12
41|Plate 02/28/12|W. Turner 03/05/12
42|CB35 Conflict 03/01/12|Mark King 03/05/12
43|NCR Steel Girder 03/16/12|W. Turner 04/12/12
44|BR-2 Barrier Wall 03/20/12|W. Turner 04/10/12
45 |Drainage Conflicts Front St. 03/27/12|Kathy Schaeffer 04/18/12
46 |Drain Conflicts at Hamilton-Front St 03/27/12 |Kathy Schaeffer
47|Slope Paving at West Abutment 03/27/12|Kathy Schaeffer 05/02/12
48| Strip Seal Joint 03/30/12|Kathy Schaeffer
49| Grading at Elm St 04/02/12 |Kathy Schaeffer 04/18/12
50|Light Pole 04/05/12 |Kathy Schaeffer 05/02/12
51|16in Water line at Elm Street 04/05/12|Kathy Schaeffer 04/24/12
52|Front St Grading Issues 04/10/12|Kathy Schaeffer 04/23/12
53|CB45 and monitoring wells on MacArthur - 04/10/12|Kathy Schaeffer
54 |Dowels into CF-PL3 Barrier 04/11/12|Kathy Schaeffer
55|Fire Alarm Box at Rodman St 04/23/12 |Kathy Schaeffer 05/02/12
56| Nstar Conduit to EMH at Elm St. 04/23/12 |Kathy Schaeffer 05/02/12
57|DMH 14 at Walnut Street 05/02/12|Kathy Schaeffer
58|Pedestrian Railing 04/25/12 |Kathy Schaeffer
59|Sidewalk Grades at Rodman St 04/25/12|Kathy Schaeffer
60|Sidewalk at Pier 04/25/12 |Kathy Schaeffer
61|Sidewalk Limits at MacArthur 04/25/12 |Kathy Schaeffer
62|Surcharge Material 04/25/12|W. Turner 04/25/12
63|NSTAR Entrance 04/27/12|Kathy Schaeffer
64|Landscape Curb Bedding at Planter 04/27/12|Kathy Schaeffer 05/02/12
65|MacArthur Prep for Belgian 04/27/12 |Kathy Schaeffer
66 |Street Light Cabinet Bases 04/27/12|Kathy Schaeffer
67 |Barrier Grade at Pump Station 04/27/12 |Kathy Schaeffer
68|Rt 6 Ramp (Casco Steel) 05/02/12|Kathy Schaeffer
69
70
71
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